

Plan to Make It Happen

A Place To Live Group



VPN	Action	Details & outcomes	Who does it	when	How we will know	Data Source	in delivery plan?
Chapter 1: Including Everyone							
Chapter 2: Personalisation							
Chapter 3: Having a Life - Better Health							
Chapter 3: Having a Life - Work, education and getting a life							
Chapter 3: Having a Life - A home of your own							
	Improve Access to housing and Move On options - Ensure fair access all housing options, including to universal and mixed housing options		Make it Happen group & Place to live group	?	Report on assessments	?	N
	Set up new supported living schemes - Westbourne - November - Wellington Road – April - Out of Area - January		Commissioning Team & ILDS	November, January & April	Reduction of numbers in residential care	?	Y
	Improved information on housing		Commissioning Team & Community Learning Disability Team	Sept 09 and ongoing	Number of people in settled accommodation	?	Y
	" " " "	Produce and distribute an accessible housing options leaflet with input from people with learning disabilities	Housing Options Officer	Jun-09			
	" " " "	Produce and distribute a local guide to housing options	A Place to Live	Sep-09			
	" " " "	Add housing information and links to the brightpart website	A Place to Live	Sep-09			
	" " " "	Review other key information and consider where more accessible versions are required	A Place to Live	Ongoing			
	" " " "	Hold an information event	A Place to Live	Sep-09			

VPN	Action	Details & outcomes	Who does it	when	How we will know	Data Source	in delivery plan?
	Improve Access to housing and Move On options - Review cases in residential care and supported living to identify those who could move on		Commissioning Team / Community Learning Disability Team	?	Number of people supported to move on	?	Y
	Remodel services to ensure they are fit for purpose - Develop plans with in-house and block contract providers		Commissioning Team	?	?	?	N
	Enlisting people to move on - Improve skills of providers to help prepare people to move on		Commissioning Team/Community Learning Disability Team	Oct of 2009	Number of people ready to move on	?	Y
	Remodel Community Support Team To provide short term crisis response service		Commissioning Team & CLDT	Sept of 2009	Number of people prevented from going into residential care	?	Y
	Prevent people getting into crisis - Scope the need for a service to prevent homelessness for people with learning disabilities		Place to Live/Commissioning Team/Community Learning Disability Team	Sep-09	Report on need and make recommendations for services	?	Y
	Ensure fair access to housing options						N
	" " " "	Ensure that the voice of people with learning disabilities is heard in the development of local housing strategies.	A Place to Live	May 2009 & ongoing			
	" " " "	Assess whether people with learning disabilities have fair access to social housing	A Place to Live	Apr-10			
	" " " "	Collect information about ethnicity and languages spoken amongst the learning disability community to allow information to be published in all widely spoken languages.	A Place to Live	Apr-10			

VPN	Action	Details & outcomes	Who does it	when	How we will know	Data Source	in delivery plan?
	" " " "	Ensure all relevant assessments include information about personal, cultural/religious and family/social needs Ensure that supported moves include addressing how cultural support needs will be met.	A Place to Live	Apr-10			
	" " " "	Identify and remove barriers to people with learning disabilities accessing mainstream older people's accommodation.	A Place to Live	Apr-10			
	Work with and learn from others						N
	" " " "	Developing work streams with care managers and providers to improve housing outcomes	A Place to Live/Commissioning Team	Ongoing			
	" " " "	Lead Commissioner working with other authorities	Lead Commissioner	Ongoing			
	" " " "	Attending and learning from key regional events	A Place to Live	Ongoing			
		Related Actions					
	Reduce investment in residential care to enable people to access supported living type options and self directed support		Commissioning Team	Ongoing			N
	Identify those at risk of being placed out of the city and prioritise their needs.		Commissioning Team/CLDT	Ongoing			N
	Make sure all new services have some accessible units with evidence supplied for each new service.		Commissioning Team	Ongoing			N
	Options appraisal city gate.		Commissioning Team	September 2009 and ongoing			N
	Identify options for young people coming through transitions 9/10 and commission new services as necessary. Jointly commission service with East and West Sussex		Commissioning Team	September 2009 and ongoing			N

VPN	Action	Details & outcomes	Who does it	when	How we will know	Data Source	in delivery plan?
	Ensure that care plans include plans to maximise independence and current and future housing options and establish move on plans for all those able to move to more independence.		Commissioning Team/CLDT	September 2009 and ongoing			N
	Provide life skills training within accommodation services and incorporate targets for providers of services to maximise independence		Commissioning Team/Service Providers	September 2009 and ongoing			N
	Provide resettlement training for service users moving into more independent accommodation		Commissioning Team/Service Providers	September 2009 and ongoing			N
Chapter 3: Having a Life - Work, education and getting a life & relationships and having a family							
Chapter 4: People As Citizens - Advocacy							
Chapter 4: People As Citizens - Transport & Access to leisure services and recreational activities							
Chapter 4: People As Citizens - Being Safe at home and when you are out & Access to Justice and redress							
Chapter 5: Making it happen							